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CONSTRUCTION SEQUENCE

DUE TO THE LENGTH OF THE PROJECT, THE WORK SHALL BE PERFORMED IN
3 SECTIONS. THE SECTION LIMITS ARE AS FOLLOWS:

SECTION [: SLM 6.12 TO SLM 8.43

SECTION 2: SLM 8.43 TO SIM 10.74

SECTION 3: SLM 10.74 TO SLM 13.05

ITEM 630 - SIGNING MISC.: ADDITIONAL SIGNS, GROUND MOUNTED, AS
DIRECTED BY THE ENGINEER

WHEN ADDITIONAL SIGNING IS NEEDED TG MAINTAIN TRAFFIC, THE
CONTRACTOR SHALL FURNISH THE SIGN OR SIGNS AS DIRECTED BY THE
ENGINEER. THESE SIGNS SHALL BE GROUND MOUNTED AND MEET ALL THE
SPECIFICATIONS OF THE PLAN, PROPOSAL AND CURRENT YEAR CMS.

PAYMENT FOR THIS [TEM SHALL INCLUDE BUT NOT BE LIMITED TO THE
COST TO FURNISH AND ERECT THE SIGN, INCLUDING DRIVE POSTS OR
OTHER APPROVED METHODS OF SUPPORT, MAINTAINING THE SIGN AND
REMOVAL OF THE SIGN.

ALL PAVEMENT WORK ON EACH SECTION SHALL BE COMPLETED PRIOR TO

STARTING ON ANOTHER SECTION. PAVEMENT WORK SHALL INCLUDE

THE FOLLOWING QUANTITY SHALL BE CARRIED TO THE GENERAL SUMMARY :

PAVEMENT PLANING, PARTIAL AND FULL DEPTH PAVEMENT REPAIRS ALONG

WITH THE 27 ASPHALT CONCRETE OVERLAY. (REFER TO MAINTENANCE OF

TRAFFIC DETAILS FOR PHASING SEQUENCES)

SEQUENCE OF OPERATIONS

ALL WORK OQUTLINED BELOW THAT REQUIRES A LANE CLOSURE SHALL BE

[TEM 630 - SIGNING MISC.: ADDITIONAL SIGNS, GROUND
MOUNTED, AS DIRECTED BY THE ENGINEER...400 SQ. FT.

TEMPORARY PAVEMENT MARKINGS

THE FOLLOWING ESTIMATED QUANTITIES HAVE BEEN CARRIED TO THE
GENERAL SUMMARY , TO BE USED AS DIRECTED BY THE ENGINEER, TO
PLACE TEMPORARY PAVEMENT MARKINGS AFTER THE CONTRACTOR HAS

PERFORMED AS PER THE “SCHEDULE OF THROUGH LANES TO BE MAINTAINED”

TABLE ON SHEET 23.

1) PLANE THE EXISITNG ASPHALT OVERLAY FULL WIDTH AND FULL DEPTH,

Illi-.

2) PLACE TEMPORARY PAVEMENT MARKINGS.

3) PERFORM FULL DEPTH PAVEMENT REPAIRS UTILIZING FS CONCRETE

ALONG WITH PARTIAL DEPTH REFPAIRS.

4) PLACE 27 ASPHALT CONCRETE OVERLAY FULL WIDTH.

5) PLACE PERMANENT PAVEMENT MARKINGS AND RATSED PAVEMENT

MARKERS.

6) INSTALL NEW GUARDRAIL.

PLANED THE EXISTING ASPHALT AND AFTER THE PROPOSED OVERLAY
HAS BEEN PLACED.

ITEM 6/4 - TEMPORARY EDGE LINE, CLASS I,

642 PAINT . C 96.78 MILE
ITEM 674 - TEMPORARY LANE LINE, CLASS [,

642 PAINT . . . . . . . . . . . . . . 43.86 MILE
ITEM 614 - TEMPORARY CHANNELIZING LINE, CLASS I,

642 PAINT . . . . . . . . . . /3,695 L. F.
ITEM 614 - TEMPORARY STOP LINE, CLASS I,

642 PAINT . e, 720 L. F.
ITEM 614 - TEMPORARY LANE ARROW, CLASS [,

642 PAINT . 108 EACH

WORKSITE TRAFFIC SUPERVISOR

The contractor shall employ , subject to the agpproval of the
engineer/supervisor, a CERTIFIED Wporksite Traffic Supervisor,
(WTS). The WTS shall be certified fromone of the following
organizaltions:

WORKSITE TRAFFIC SUPERVISOR (Cont.)
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DRUMS , MIN. 300 FT. [N
ADVANCE OF BARRIER

PORTABLE CONCRETE BARRIER AT HAZARDS
SEE PUBLIC SAFETY NOTE FOR REQUIRED USE

/. American Traffic Safety Service Association(A.T.S.S.A).
PHONE NO. (540) 368-1711 Certified Traffic Control
Supervisor, 2 day course.

2. O0r ftake the following course by the The National Highway
Institute, Design and Operation of Work Zone Traffic
Control, 3 day course, phone no. 1-877-558-6873.

The WTS position is established for the purpose of
supervising the installation of the work zone, monitoring it
and correcting any deficiencies in the work zone. The WTS
shall oversee agll operations that affect tThe movement of
vehicular and pedestrian traffic through the work Zzone.

The WTS shall be present when the contractor or subcontractor
installs g traffic restriction, lane closure efc. [In [lieu

of the WTS being present when a subcontractor has a traffic
control zone in place the subcontractor may use is own
personnel! that is g Certified WIS. The contractor and
subcontractor must present a copy of his WIS certificate 1o
the Project Engineer. A WTS must be present for agny closure
or traffic restriction that takes place on the project.

The WIS magy be g part of the working crew and must be in
charge of sefting up the work zone. After the work zone /s
in place the WTS may resume other duties not related 1o

work zone traffic control. If the restrictions are short
ferm, the WIS shall monitor the zone for compliance. Traffic
control will be the WIS's main duty during implementafion of
the work zones. The WIS shall have the guthority to have the
deficiencies corrected as soon ags possible. The WTS shall
provide the Project Engineer g skeftch of the (TCP) ftraffic
control plan every day there is to be g short term traffic
restriction, lane closure efc. This TCP shal/ show how the
WORK ZONES agre to be implemented.

Daily, including weekends and holidays the WIS shall spend g
minimum of one hour reviewing and maintaining the work zone.
These hours may be adjusted by the engineer but must be
performed once a day during the construction seagsons. The
hours may be reduced during the winter constfruction season
if directed by the engineer. The WIS shagll inspect the work
zone at the beginning and end of each work day and one fime
per week during the hours of darkness.

A record of each day’s review shall be given fo the project
engineer the following workday, in writing and shall include:
Traffic control device condition, placement, visibility,
traffic flow conditions, incidents, accidents, congestion
points, agdequacy of advanced warning signs beyond the project
fimits, interaction of work vehicles with traffic, proper
stoerage of materials and equipment, any deficiencies and
resolutions of the deficiencies efc.

A 24-hour phone number shall be made available to the project
engineer/supervisor in order fo contact the WIS. The WTS
shall have a pager and the phone number provided to the
project engineer.

Failure of the contractor to comply with any of the agbove,
shall constitute cause for the project engineer / supervisor
to deduct $500.00 per day from money due the contractor

not as a penalty but as a ligquidated damage.

PAYMENT FOR THE WTS SHALL BE [INCLUDED UNDER THE LUMP SUM
ITEM 6714 - MAINTAINING TRAFFIC.
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